

ASCLME PROJECT - OUTPUT DELIVERY WORKPLAN

OUTPUT DELIVERABLES	2008											
	J	F	M	A	M	J	J	A	S	O	N	D
OUTPUT 4.1: Effective and frequent communication and coordination established among the IAs, the various projects under the programme and other related initiatives and institutions in the region, including linkages with other GEF supported projects in Sub-Saharan Africa												
A. Formal coordination mechanism (technical and policy level) established and adopted	Technical Coordination groups adopted. Policy level still under negotiation											
B. Annual Reports from ASCLME Programme Policy and Technical Coordination Committees												Technical Only
C. Reports from Sub-saharan Africa LME Stakeholders meetings on 'Best Lessons and Practices'	Global meeting of LMEs called instead in 2008. Only sub-saharan LME in attendance was ASCLME											
D. Annual Report to Steering Committee from Policy and Governance Coordinator												X
OUTPUT 4.2: Key policy stakeholders sensitized and engaged in LME process through appropriate packaging and presentation of LME information and concepts												
A. Key Policy Level Stakeholder's list established and adopted		X	X									
OUTPUT 4.3: Stakeholder engagement, public involvement, participation, and environmental education initiatives are developed and implemented in the region												
A. ASCLME Programme website active with individual project pages		X	X									
B. Annual Reports from DLIST programme											X	X
C. Annual Work Programme and Budget for Distance Learning											X	X
F. Work Programme for use of Resource Materials and Media Outreach											Media Outreach only	