ASCLME PROJECT - OUTPUT DELIVERY WORKPLAN

OUTCOME 1 DELIVERABLES	2009											
	J	F	M	A	M	J	J	A	S	O	N	D
OFFSHORE DATA REVIEW AND COLLECTION												
Presentation to Project Steering Committee of ASCLME/SWIOFP/FAO EAF Cruise Schedule for 2009			X									
Contracting of National Cruise Coordinators			X									
Nomination/selection of Trainees for 2009 Cruises				X								
Proposals for Scientific Studies in 2009 Cruises				X	X							
2009 Cruise Coordination Workshop					X							
Peer Review of 2008 Cruise Reports and Scientific Findings						X	X	X				
2009 Cruise Schedule								X	X	X	X	X
NEARSHORE ARTISANAL/SUBSISTENCE FISHERIES DATA COLLECTION												
ToRs for in-country fisheries data analysis and formatting for management purposes				X								
Nomination, selection and contracting of in-country fisheries support personnel				X								
Feedback to MEDA Development Process					X	X	X	X	X	X	X	X
ToR and work-plans for shore-based Fisheries Surveys (phylogenetics and stable isotope studies)				X	X							
In-country nearshore fisheries field surveys and data collections					X	X	X	X				
processing of samples for national and regional collections						X	X	X	X			
Abstracts for publications									X	X		
Identification of gaps and further requirements										X	X	
CRITICAL HABITATS DATA COLLECTION (E.G. Nursery areas; spawning grounds; threatened/endangered species habitat												
ToR for Desk-Top Analysis of existing activities and data sources (including gaps analysis and potential survey areas)				X	X							
Selection and Contracting of Expert(s)					X	X						
Report from Desk-Top Survey and Analysis							X	X				
ToR and work-plan for shore-based validation surveys of RS Images for habitat mapping				X	X							
Regional Experts and National Counterparts Selected					X	X						
Validation Surveys (in-country)						X	X	X	X	X		
National Desk-Top data sorting and analysis								X	X	X	X	X
Regional Synthesis of Data for MEDAs												⇒
INVASIVE SPECIES AND MARINE POLLUTANTS DATA COLLECTION												
ToR for data needs and data collection methodology						X						
MoU with IMO for data access and sharing						X	X					
Nomination and selection of national counterparts							X	X	X			
Selection of regional expert to work with IMO							X	X	X			
Desk-top study of relevant activities underway and information available to MEDA/TDA development										X	X	X
Regional data monitoring and collection workshop												⇒
Report to MEDA/TDA process												⇒
PERSISTENT ORGANIC POLLUTANTS BASELINE DATA COLLECTION												
Contracting of International Expert				X								
ToR for field-work, analysis and reporting					X	X						
MoU with University of Réunion							X	X				
Field data collection on POPs												⇒
Laboratory Analysis												⇒
Report from POPs Baseline Collection to MEDA/TDA process												⇒
COASTAL LIVELIHOODS DATA COLLECTION												
Adoption of ToRs for Coastal Livelihoods Coordinator			X									
Selection Process for Coastal Livelihoods Coordinator			X									
ToRs for Regional Advisors (Fisheries, Tourism and Resource Economics)				X								
Selection Process for Regional Advisors (Fisheries, Tourism and Resource Economics)				X								
Nomination and Adoption of National Counterparts					X	X	X					
In-Country data collection and assessments									X	X	X	⇒
Report from Coastal Livelihoods Assessment												⇒
Peer Review of Report												
Incorporation of findings into MEDA and TDA												⇒
ECOSYSTEM APPROACH COST BENEFIT ANALYSIS												
ToR for Cost Benefit Analysis Survey and Reporting					X	X						
Selection of Consultancy Group							X	X				
Identification of National Working Groups									X	X		
In-Country Analysis and Assessments											X	⇒
Report Preparation and Delivery												⇒
Peer Review Process												⇒
Incorporation of findings into MEDA and TDA												⇒
ANALYSIS AND SYNTHESIS OF NATIONAL AND REGIONAL DATA PERTINENT TO MARINE ECOSYSTEM GOVERNANCE												
ToR for Work-Plan for Analysis Process					X							
Selection of Regional Consultant					X	X	X					
Selection of National Working Groups							X	X				
Review Workshop										X	X	X
Peer Review Process												⇒
Report to MEDA/TDA process												⇒