

ASCLME PROJECT - OUTPUT DELIVERY WORKPLAN

OUTCOME 3 DELIVERABLES	2009											
	J	F	M	A	M	J	J	A	S	O	N	D
NATIONAL MARINE ECOSYSTEM DIAGNOSTIC ANALYSES PRODUCTION												
ToRs for MEDA Process agreed		X										
Contracts with NFPs and COGS finalised				X	X							
Provision of support costs to countries						X	X	X				
National MEDA Workshops and Logistical Meetings					X		X		X		X	→
Draft National MEDAs for in-country review and adoption												→
Peer-Review of MEDAs												→
Delivery of National MEDAs to TDA Process												→
TRANSBOUNDARY DIAGNOSTIC ANALYSES PRODUCTION												
ToRs for TDA Process agreed		X										
Selection of TDA Specialist								X				
MEDA/TDA Regional Development Meetings											X	
Peer Review Group											X	X
ON-GOING TDA DEVELOPMENT PROCESS												→
STRATEGIC ACTION PROGRAMME PRODUCTION												
NOT UNTIL 2011												→
STRATEGIC ACTION PROGRAMME NEGOTIATIONS												
NOT UNTIL 2011												→
STRATEGIC ACTION PROGRAMME ADOPTION												
NOT UNTIL 2011												→
FINANCIAL SUSTAINABILITY												
ToRs for Fiscal Review and Assessment Activities							X	X				
Selection of Regional Expert									X	X		
Selection of national counterparts									X	X		
In-Country Assessments												→
Donor & Partner Conference/Symposium												→
National Guideline Documents												→
Peer Review Process												→
Delivery of Financial Sustainability Components to TDA/SAP process												→
CAPACITY BUILDING AND TRAINING FOR SCIENTIFIC AND MANAGERIAL SUSTAINABILITY												
Regional Training Workshops on Ecosystem Approach						X						
In-country Training for Ecosystem Approach											X	→
Other training requirements											X	→
National Training Programmes captured in MEDAs												→
On-going CB&T process as part of TDA/SAP delivery												→
POLITICAL SUSTAINABILITY												
National Policy Level Briefings						X	X				X	X
Regional Policy Level Round-Tables								X				→
Briefing Documents - Preparation and Distribution					X	X				X		→
Policy Briefing Film	X	X	X	X	X							