

ASCLME PROJECT - OUTPUT DELIVERY WORKPLAN

OUTCOME 4 DELIVERABLES	2009											
	J	F	M	A	M	J	J	A	S	O	N	D
COMMUNITY LEVEL COMMUNICATIONS (DLIST)												
DLIST ToR approved	X											
DLIST Sub-Contract approved		X										
Development of DLIST Rapid Assessments			X	X	X	X	X	X				
Identification of DLIST Demonstration Sites							X	X	X	X		
Implementation of DLIST Demonstrations												→
DLIST Courses												→
STAKEHOLDER PARTICIPATION												
Communications Strategy Desk-Top Study					X	X	X	X				
Stakeholder Briefing Documents	ON-GOING											
Various stakeholder meetings (bilateral)	ON-GOING											
Stakeholder Symposium												→
MEDIA OUTREACH												
Film One (Educational and Promo)	X	X	X	X	X							
Film Two												→
Various articles and publications	ON-GOING											
Promotional materials	ON-GOING											
EDUCATIONAL OUTREACH												
ToR for Educational Outreach Activities				X	X							
Selection of a Regional Advisor					X	X						
Identification of National Champions					X	X	X					
Development and Research of Outreach Materials							X	X	X	X	X	→
Printing of Educational Materials									X	X	X	→
Environmental Education and Learner Programmes												→
Training-the Trainers Workshops												→
ASCLME WEBSITE, NEWSLETTERS AND PUBLICATIONS												
Website Development and Maintenance	ON-GOING											
Newsletters		X										→
Other Publications	ON-GOING											
COORDINATION WITH ASCLME SISTER PROJECTS												
Joint Directors Meeting					X	X	X					
COORDINATION WITH OTHER LME PARTNERS AND PROGRAMMES												
Regional SSA LME Coordination Meetings	ON-GOING											
Regional Project Coordination Forum							X	X				
Bilateral Partnership Meetings	ON-GOING											