

ASCLME PROJECT - OUTPUT DELIVERY WORKPLAN

OUTCOME 2 DELIVERABLES	2009											
	J	F	M	A	M	J	J	A	S	O	N	D
NATIONAL DATA HANDLING AND MANAGEMENT												
Contracts with national data handling Institutions						X						
Country support - assessment of needs								X	X			
Country support - provision of assistance										X	X	
National data management workshops												→
Data Reporting and Distribution												→
REGIONAL DATA HANDLING AND MANAGEMENT												
Regional Data Coordinators Workshop (COGs)											X	
Regional Data Processing and Sample Analysis				X	X	X	X	X	X	X	X	→
GIS AND PREDICTIVE MODELLING												
ToR for GIS Activities				X								
Selection of GIS Advisor/Specialist					X	X						
Nomination and adoption of in-country counterparts					X	X						
In-country assistance for Spatial Digitising								X	X	X		
Sub-Regional Workshops											X	→
Regional Workshop												
Peer-review of primary products												
Publication of primary products												→
REMOTE SENSING AND MULTIDIMENSIONAL MAPPING												
ToR for RS and Mapping Activities							X	X				
Selection of Imagery Manipulation Specialist									X	X		
Nomination and adoption of national counterparts									X	X		
Provision of software/hardware to countries												→
Sub-Regional Workshops												→
Regional Workshop												→
Peer-review of primary products												→
Publication of primary products												→
ADOPTION OF INDICATORS FOR AN ECOSYSTEM APPROACH												
ToR for Ecosystem Indicator Development									X	X		
Selection of GEF IW Indicator Specialist/Advisor										X	X	
Nomination of national counterparts											X	X
National Workshops												→
Regional Workshop (Indicators & monitoring)												→
Report on Selected Indicators for the LME process												→
Incorporation into the MEDA/TDA process												→
ADOPTION OF COMMON ENVIRONMENTAL MONITORING AND REPORTING PRACTICES												
Selection of Monitoring and Reporting Expert						X	X	X				
Selection of in-country counterparts							X	X				
Provision of monitoring equipment packages to countries									X	X		
National Workshops											X	X
Regional Workshop												→
National Practices adopted (compatible with Regional LME needs)												→
Monitoring Processes captured in MEDA/TDA												→
ADOPTION OF COMMON FISHERIES MCS AND REPORTING PRACTICES (NEARSHORE/ARTISANAL)												
ToR for nearshore artisanal MCS activities												→
Selection of Regional MCS Specialist												→
Nomination and adoption of national MCS Specialists												→
National MCS Workshops												→
Regional MCS Workshop												→
Provision of support equipment to countries												→
MCS Practices standardised where possible and information shared between countries (transboundary reporting)												→
MCS Practices captured in MEDA/TDA process												→